

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
October 15, 2025 1.	Define project scope and success criteria. Confirm event rules and deliverables for the Forsyth County Care Connect Chatbot.	2-3 hours	TD, AK, SK	Finalize problem statement, users, constraints, and design brief project.
October 30, 2025 2.	Create information architecture: conversation flow, escalation paths, and key resources (911, non-emergency, shelters).	3-4 hours	TD	Draft flowchart and resource list as well as the links for the chatbot.
November 3, 2025 3.	Build prototype (HTML/CSS/JS) and basic format of final product. This includes layout, topics, and formatting.	5-6 hours	AK	Working demo with core intents. Creating a base model of website with ideas.
December 4, 2025 4.	UI/UX polish: accessibility, mobile layout, clear buttons, and calm visual design; add quick actions.	3-4 hours	AK and SK	Usability pass checking and styling with color scheme.
December 22, 2025 5.	Testing and refinement: edge cases, invalid inputs, broken links, collect peer feedback and repeat.	3-5 hours	TD and SK	Bug list resolved and formatting is finalized; version 1 is ready.
January 2, 2026 6.	Prepare submission package: design brief write-up, screenshots, about page, and final product.	4-5 hours	TD, AK, SK	Final version completed and all the data is compiled; advisor review.